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Report Period
From 12/11/2019

Questions

WASHINGTOMN STATE
Recreationand
Conservation Office

PROJECT: 18-1307 DEV, WINNIE HOUSER PARK REVITALIZATION
Sponsor: City of Sedro Woolley = Program: YAF - Large Status: Active
Project Start Date: 07/01/2019 Agreement End Date: 06/30/2021

Progress Report Status: Accepted 06/18/2020

To 06/15/2020

#1: Describe the work accomplished during this reporting period.

Since December 10th, we have completed all design work, and engineering review. We completed the
construction of the power/irrigation control building at the end of 2019. We have completed the
installation and connection of all site utilities including electricity, sewer, and water. We have completed
the construction of the crushed gravel base for the new paved walking path. We have completed the
grading work for the parking lot. The new restroom building foundation, framing, roofing, and rough in
plumbing is complete. We have advertised initiations to bid through the cities small works roster process
for installation of the in ground irrigation system, the paving work, the site electrical work, and for the
installation of commercial grade doors for the restroom building. All of these bids are anticipated to be
awarded by July 8th. | would estimate that we are at 50% project completion at this time.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

No

Covid-19 has delayed our small works roster process, but | do not anticiapte this causing issues with
completing milestones.

#3: Tell us about work planned for the next reporting period.

During the next period, we will have the restroom construction completed, the paving of the walking path
and parking lot will be completed. The irrigation system will be completed and functional. We will
complete parking lot paint striping, ADA signage and pavement markings, and wheel stops. We will
comlete construction of a storm water bio swale on the south side of the new parking lot, and we will be
working on landscape restoration. Our current goal is to have the site ready for use for fall soccer when
they start practice the 3rd week of August.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

No
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Milestones

Milestone

Annual Project Billing Due
50% Construction Complete
RCO Interim Inspection
Progress Report Due

90% Construction Complete
Funding Acknowl! Sign Posted
Construction Complete
RCO Final Inspection

Final Billing Due

Final Report Due
Agreement End Date

Special Conditions

1. Cultural Resources-Survey Required

Progress Report, Project 18-1307

Target Date
07/31/2020
08/01/2020
08/01/2020
12/01/2020
01/15/2021
03/31/2021
03/31/2021
04/15/2021
04/15/2021
04/30/2021

06/30/2021
Need amendment to change

Completed

Delayed

New Target Date

Progress/Reason for Delay

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions

found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation.

Permits

Permits and Reviews

Building Permit
Shoreline Permit

Other Required Permits

Permit Questions

Issuing Organization
Archeological & Cultural Resoures (EO 05-05) DAHP

City/County

City/County

#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

No

#3: Tell us about your progress with securing your permits or ESA consultation.

Applied Date

Received Expiration
Date Date
11/04/2019

Note: As required by agency

11/25/2019

Note: Restroom

Note: HARTS SLOUGH SHORE LINE

Note: SKAGIT PUD REVIEW

We have applied for the building permit for the restroom construction, no permit was required by the city
for the irrigation building as the size of the building was under the threshold where a permit is needed.
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Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)
i

+

# 434405

# 434406

# 434407

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach
Type Date Attachment Type
[J  06/16/2020 Photo
[]  06/16/2020 Photo
[J  06/16/2020 Photo
[]  06/16/2020 Photo
Certify & Submit
Status History
Report Status Date
Accepted 06/18/2020
Submitted 06/16/2020
Draft 06/14/2020
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User

Allison Dellwo

Nathan R Salseina
Nathan R Salseina

Title Person

Utilities install.jpg Nathan RS
Restroom Under Construction.jpg Nathan RS
Parking lot grading.jpg Nathan RS
Power service to power bldg.jpg Nathan RS

Note

File Name, Number

Associations

Utilities install.jpg, 434408

Progress Report, 06/18/2020, Accepted
Restroom Under Construction.jpg,
434407

Progress Report, 06/18/2020, Accepted
Parking lot grading.jpg, 434406
Progress Report, 06/18/2020, Accepted
Power service to power bldg.jpg, 434405
Progress Report, 06/18/2020, Accepted

Shared
v

v

Nathan - Thank you for the update on this project. It's so great that you're staying on schedule overall,
all things considered. | appreciate the photos. Also, it looks like we are processing your billing as we

speak - Sabrina and | will let you know if we have any clarifications or questions on that. Please

continue to stay in touch! - Allison
Hi Allison, I'll try to send some better pics next time.

06/18/2020


https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=434408&sid=71E5BDF9-DE0A-4DDA-A734-FD3B646765C2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=434407&sid=71E5BDF9-DE0A-4DDA-A734-FD3B646765C2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=434406&sid=71E5BDF9-DE0A-4DDA-A734-FD3B646765C2
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=434405&sid=71E5BDF9-DE0A-4DDA-A734-FD3B646765C2

